Table 1
List of June and July 2007 Deliverables for 12' Street Landfill Powerhouse Channel
Emergency Removal and Erosion Control Activities

Date Comments/Approval Needed‘

Scope of Work énd DQOs for Channel COB - June 6, 2007 | Comments: June 7, 2007

Bathymetry and Visual Sediment Final: June 8, 2007
Assessment
Streamlined 12t Street Landfill | coB- June 20, 2007 Comrﬁents: July 31, 2007

Powerhouse Channel Emergency
Removal and Erosion Control System
Work Plan and Field Sampling Plan

Final: August 15, 2007

12t Street Landfill Powerhouse Channel COB - June 20, 2007 | Comments: July 31, 2007
Emergency Removal and Erosion Control

System Quality Assurance Project Plan
(QAPP)

Final: August 15, 2007

12t Street Landfill Powerhouse Channel COB -June 22,2007 | Comments: N/A
Emergency Removal and Erosion Control
System Health and Safety Plan

12t Street Landfill Powerhouse Channel End of July 2007 Comments: August 15, 2007
Emergency Removal and Erosion Control - Final: September 1, 2007
System — Design Report and associated
Drawings

Permit Equivalency Submittals No later than Comments: August 15, 2007
End of July 2007 Final: September 1, 2007
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